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General Comments

Tai-Lin Liu; Diary on 02/20/10, Saturday:

·Reached Burma Road Office at 7:45 am. Called Jason, he was not in the office yet, we talked about the
job site field status from last evening operation. Called and left message to Sami at 8:10 am. Called Sami
again at 8:28 am, he told me that the scheduled welding work at 1E/2E bottom soffit area (backing bar
welding) has been cancelled without notifying CT personnel. He & David have checked / signed the
Seismic Forms (seismic stops & initial seismic bolting at 2E/3E location last evening) and he will come to
Burma office to drop the seismic forms to me. Called John Callaghan at 9:15 am, he is off duty (might be
on vacation) he told me that the welding work cancellation was due to welder schedule arrangement
problem & he thought that ABF already sent the e-mail to inform CT. Once again, I emphasized to him
that the way of communication between CT and ABF is not acceptable. Later on Sami came to office drop
the signed forms and talked about the situation of inspected works. Called Jason, let him to know that the
welding work has been cancelled.

·Checked e-mails, responded TYL Rami’s e-mail regarding the work status forms sent back to TYL by
Lalit, in the same time I requested the spreadsheet /word format files from TYL in order for us to response
/ modify the forms to them easily. Sent the e-mail to Rick, Brian, Keith, etc, to inform them that the ABF
field welding work has been cancelled without notifying CT, also informed them that I have winter training
on next Monday & Tuesday (2/22 & 23).

·Reviewed signed Seismic Forms for 2E/3E operation. Reviewed Sami and Philip’s Daily Diaries (6).
Completed my own diaries and documentations.

* Worked 8 hours OT today (02/20/10, Saturday)
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